

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
1	123	Department of Military Affairs	Make Improvements at Waller Complex				2014, HB 29/SB 29	
2	146	Science Museum of Virginia	Construct Event Space and Upgrade Museum Exhibits	17974		2012, C-39.05	2013, C-39.40	Construction
3	156	State Police	Improve and Expand Area Offices	18054			2013, C-39.40	Construction
4	156	State Police	Rehabilitate or Replace South Hill and Emporia Area Offices				2014, HB30/SB30	Proposed
5	194	Department of General Services	Capital Projects Space Improvement, Department of Conservation and Recreation	18007			2012, C-38.10	Construction
6	194	Department of General Services	Monroe Exterior Repairs and Jefferson Building Window Replacement	18008			2012, C-38.10	Construction
7	194	Department of General Services	Renovation of 9th Street Office Building and Parking Deck	17091		2012, C-39.05	2013, C-39.40	Construction
8	194	Department of General Services	Renovate Morson Row	18064		2013, C-39.05		Detailed planning
9	194	Department of General Services	Renovate the Supreme Court Building	17490	2013, C-39.05			Waiting availability of 0965 funding
10	194	Department of General Services	Capitol Complex Infrastructure and Security	18081	2013, C-39.05			Waiting availability of 0965 funding
11	194	Department of General Services	Make Critical Repairs and Improvements at Consolidated Lab				2014, HB30/SB30	Proposed
12	194	Department of General Services	Replace Roof on DGS Westmoreland Plaza Building				2014, HB30/SB30	Proposed
13	199	Department of Conservation and Recreation	Repairs and Upgrades to State Park Owned Dams	18034			2012, C-38.10	Detailed planning
14	199	Department of Conservation and Recreation	Construct Phase I Development, Powhatan State Park	17589		2012, C-39.05	2013, C-39.40	Detailed planning

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
15	199	Department of Conservation and Recreation	Construct Highway Intersection, Powhatan State Park	18055			2013, C-39.40	Detailed planning
16	199	Department of Conservation and Recreation	Construct Widewater State Park	18056			2013, C-39.40	Detailed planning
17	199	Department of Conservation and Recreation	Construct New Cabins, Various State Parks	18057			2013, C-39.40	Detailed planning
18	199	Department of Conservation and Recreation	Renovate Historic Buildings, Walnut Valley Farm, Chippokes Plantation State Park			2014, HB30/SB30		Proposed
19	202	Virginia State Library	Improve Library Storage, Security, and IT	18058			2013, C-39.40	Paperwork not submitted by agency to DPB
20	203	Woodrow Wilson Rehabilitation Center	Roof Replacement Birdsall - Hoover Medical Administration Building 805	18027			2012, C-38.10	Detailed planning
21	203	Woodrow Wilson Rehabilitation Center	Asbestos Abatement, Phase 4 of 4	18028			2012, C-38.10	Detailed planning
22	203	Woodrow Wilson Rehabilitation Center	Implement ADA Compliance Measures - Campus Wide	18029			2012, C-38.10	Construction
23	203	Woodrow Wilson Rehabilitation Center	Renovate Dining Hall and Activities Building, Phase II	17975		2012, C-39.05	2013, C-39.40	Detailed planning
24	203	Woodrow Wilson Rehabilitation Center	Renovate Anderson Vocational Training Building, Phase I	17976		2012, C-39.05	2013, C-39.40	Construction
25	203	Woodrow Wilson Rehabilitation Center	Life Safety Improvements, Anderson Vocational Training Building			2014, HB30/SB30		Proposed

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
26	204	College of William and Mary	Renovate the Brafferton and Brafferton Kitchen	18001			2012, C-38.10	Construction
27	204	College of William and Mary	Improve Accessibility Infrastructure	18002			2012, C-38.10	Pre-planning
28	204	College of William and Mary	Improve Lake Matoaka Dam Spillway	18003			2012, C-38.10	Pre-planning
29	204	College of William and Mary	Improve Campus Storm Water Infrastructure	18004			2012, C-38.10	Detailed planning
30	204	College of William and Mary	Construct Cooling Plant and Replace Utilities, Phase IV	18005			2012, C-38.10	Detailed Planning completed; DPB review pending
31	204	College of William and Mary	Renovate Tyler Hall	17994		2012, C-39.05	2013, C-39.40	Detailed Planning completed; waiting Six Pack review
32	207	University of Virginia	Renovate the Rotunda	17915		2012, C-39.05	2013, C-39.40	Detailed planning
33	207	University of Virginia	Renovate Gilmer Hall and Chemistry Building	18082	2013, C-39.05			Detailed planning
34	208	Virginia Tech	Address Fire Alarm Systems and Access	18026			2012, C-38.10	Detailed planning
35	208	Virginia Tech	Construct Classroom Building	17995		2012, C-39.05	2013, C-39.40	Detailed Planning completed; waiting Six Pack review
36	208	Virginia Tech	Renovate/Renew Academic Buildings	18065		2013, C-39.05		Detailed planning
37	211	Virginia Military Institute	Construct Corps Physical Training Facilities, Phase I and II	17996		2012, C-39.05	2013, C-39.40	Construction

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
38	212	Virginia State University	Erosion and Sediment Control Stormwater Master Plan/Retention Pond	17980		2012, C-39.05	2013, C-39.40	Detailed Planning completed; waiting Six Pack review
39	212	Virginia State University	Renovate Lockett Hall	17511		2012, C-39.05	2013, C-39.40	Detailed planning
40	212	Virginia State University	Construct Water Storage Tank and Campus Water Distribution Piping	18059			2013, C-39.40	Detailed Planning completed; DPB pending
41	213	Norfolk State University	Replace Brown Hall	17981		2012, C-39.05	2013, C-39.40	Detailed planning
42	214	Longwood University	Additional Biomass Boiler	18016			2012, C-38.10	Detailed planning
43	214	Longwood University	Replace Willett Hall HVAC	18017			2012, C-38.10	Detailed Planning completed; DPB pending
44	214	Longwood University	Construct Student Success Center	17982		2012, C-39.05	2013, C-39.40	Detailed planning
45	214	Longwood University	Construct New Admissions Office	18083	2013, C-39.05			DPB pending
46	214	Longwood University	Construct New Academic Building	18084	2013, C-39.05			Waiting availability of 0965 funding
47	215	University of Mary Washington	Improve Stormwater Management	18021			2012, C-38.10	Construction
48	215	University of Mary Washington	Renovate Mercer and Woodward Halls	17983		2012, C-39.05	2013, C-39.40	Construction
49	215	University of Mary Washington	Construct Science Center Addition	18066		2013, C-39.05		Detailed planning
50	216	James Madison University	Replace Boiler and Infrastructure, Phase II	18012			2012, C-38.10	Construction

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
51	216	James Madison University	Newman Lake Dam Repair	18013			2012, C-38.10	Construction
52	216	James Madison University	Construct Health and Engineering Academic Facility (East Wing Hospital)	17997		2012, C-39.05	2013, C-39.40	Detailed planning
53	216	James Madison University	Renovate Madison Hall	18085	2013, C-39.05	Proposed in Caboose bill		Pre-planning
54	217	Radford University	Construct New Academic Building, Phase I and II	17984		2012, C-39.05	2013, C-39.40	Construction
55	217	Radford University	Renovate Whitt Hall	18067		2013, C-39.05		Detailed planning
56	218	Virginia School for the Deaf and Blind	Improve Campus Security, ADA and other Regulatory Compliance	18024			2012, C-38.10	Detailed planning
57	218	Virginia School for the Deaf and Blind	Install sprinklers in Byrd Hall	18025			2012, C-38.10	Paperwork not submitted by agency to DPB
58	218	Virginia School for the Deaf and Blind	Renovate Main Hall	18069		2013, C-39.05		Detailed Planning completed; waiting Six Pack review
59	221	Old Dominion University	Replace Mechanical Systems in the Oceanography and Physics Building	18018			2012, C-38.10	Construction
60	221	Old Dominion University	Construct New School of Education	17875		2012, C-39.05	2013, C-39.40	Construction
61	221	Old Dominion University	Construct a Joint Policing Facility	18068		2013, C-39.05		Paperwork not submitted by agency to DPB
62	229	Virginia Cooperative and Agricultural Extension Experiment Station	Improve Kentland Facilities	17830	2013, C-39.05			Pre-planning

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
63	236	Virginia Commonwealth University	Construct and Renovate Information Commons and Libraries	17998		2012, C-39.05	2013, C-39.40	Construction
64	236	Virginia Commonwealth University	Renovate Sanger Hall, Phase II	18070		2013, C-39.05		Detailed planning
65	236	Virginia Commonwealth University	Renovate Raleigh Building	18071		2013, C-39.05		Detailed planning
66	236	Virginia Commonwealth University	Replace the Virginia Treatment Center for Children	18060			2013, C-39.40	Detailed planning
67	238	Virginia Museum of Fine Arts	Replace roof 1985 addition	18023			2012, C-38.10	DPB pending
68	238	Virginia Museum of Fine Arts	Renovate Robinson House	18061		2013, C-39.05	2013, C-39.40	Detailed planning
69	239	Frontier Culture Museum	Construct Early American Industry Exhibit	18073		2013, C-39.05		Waiting availability of 0965 funding
70	241	Richard Bland College	Umbrella Maintenance Project	18019			2012, C-38.10	Pre-planning
71	241	Richard Bland College	Renovate Ernst Hall	17985		2012, C-39.05	2013, C-39.40	Construction
72	242	Christopher Newport University	Construct Student Success Center	17872		2012, C-39.05	2013, C-39.40	Construction
73	242	Christopher Newport University	Construct Library, Phase II	18074		2013, C-39.05		Detailed planning
74	242	Christopher Newport University	Construct and Renovate Fine Arts and Rehearsal Space	18086	2013, C-39.05			Pre-planning

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
75	246	University of Virginia's College at Wise	Dam Safety Modifications	18022			2012, C-38.10	Pre-planning
76	247	George Mason University	Hylton Center	18011			2012, C-38.10	Detailed planning
77	247	George Mason University	Construct Academic VII / Research III, Phase I	17999		2012, C-39.05	2013, C-39.40	Detailed planning
78	247	George Mason University	Construct Life Sciences Building, Prince William	18000		2012, C-39.05	2013, C-39.40	Paperwork not submitted by agency to DPB
79	247	George Mason University	Expand the Central Utility Plant, Fairfax Campus	18043			2013, C-39.40	Detailed planning
80	260	Virginia Community College System	Renovate Main Hall, Middletown Campus, Lord Fairfax	17986		2012, C-39.05	2013, C-39.40	Detailed planning
81	260	Virginia Community College System	Construct New Classroom and Administration Building, Blue Ridge	17987		2012, C-39.05	2013, C-39.40	Detailed planning
82	260	Virginia Community College System	Renovate Building B, Parham Road Campus, J. Sargeant Reynolds	17988		2012, C-39.05	2013, C-39.40	Detailed planning
83	260	Virginia Community College System	Renovate Reynolds Academic Building, Loudon Campus, Northern Virginia	17989		2012, C-39.05	2013, C-39.40	Detailed planning
84	260	Virginia Community College System	Renovate Bayside Building, Virginia Beach Campus, Tidewater	17990		2012, C-39.05	2013, C-39.40	Detailed planning
85	260	Virginia Community College System	Renovate Anderson Hall, Virginia Western	17991		2012, C-39.05	2013, C-39.40	Detailed planning
86	260	Virginia Community College System	Construct Phase III Academic Building, Midlothian Campus, John Tyler	17992		2012, C-39.05	2013, C-39.40	Detailed planning

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
87	260	Virginia Community College System	Construct Phase VII Academic Building, Annandale Campus, Northern Virginia	18075		2013, C-39.05		Paperwork not submitted by agency to DPB
88	260	Virginia Community College System	Renovate Phase I Academic and Administration Building, Eastern Shore	18076		2013, C-39.05		DPB pending
89	260	Virginia Community College System	Renovate Engineering and Industrial Technology Building, Danville	18077		2013, C-39.05		Paperwork not submitted by agency to DPB
90	260	Virginia Community College System	Construct Bioscience Building, Blue Ridge	18078		2013, C-39.05		Paperwork not submitted by agency to DPB
91	260	Virginia Community College System	Construct Student Service and Learning Resources Center, Christianna Campus, Southside Virginia	18079		2013, C-39.05		Paperwork not submitted by agency to DPB
92	260	Virginia Community College System	Renovate Godwin Building, Annandale Campus, Northern Virginia CC	18087	2013, C-39.05			Paperwork not submitted by agency to DPB
93	260	Virginia Community College System	Construct Workforce Development Center, Danville Campus	18042			2013, C-39.40	Detailed planning
94	260	Virginia Community College System	Renovate Sowder Hall, Fauquier Campus, Lord Fairfax	18062			2013, C-39.40	Detailed planning
95	260	Virginia Community College System	Construct Academic Building, Fauquier Campus, Lord Fairfax			2014, HB30/SB30		Proposed
96	268	Virginia Institute of Marine Science	Construct Consolidated Scientific Research Facility	17993		2012, C-39.05	2013, C-39.40	Detailed planning
97	268	Virginia Institute of Marine Science	Construct Facilities Management Building	18088	2013, C-39.05			Pre-planning
98	411	Department of Forestry	Construct Garages for Fire Dozers and Transports				2014, HB30/SB30	Proposed

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
99	425	Jamestown-Yorktown Foundation	Yorktown Outside Areas, Signage and Amenities	18014		2012, C-39.05	2013, C-39.40	Detailed planning
100	425	Jamestown-Yorktown Foundation	Construct Jamestown Road Wall and Sound Buffer	18015			2012, C-38.10	Construction
101	702	Department of the Blind and Vision Impaired	Replace Roof on Library Resource Center	18006			2012, C-38.10	Detailed planning
102	702	Department of the Blind and Vision Impaired	Renovate the Departmental Headquarters Building			2014, HB30/SB30		Proposed
103	720	Department of Behavioral Health and Developmental Services	Replace Facility Roofs and Building Envelopes	18080		2013, C-39.05		Paperwork not submitted by agency to DPB
104	720	Department of Behavioral Health and Developmental Services	Replace Western State Hospital	17276			2013, C-39.40	Paperwork not submitted by agency to DPB
105	720	Department of Behavioral Health and Developmental Services	Abate Environmental Hazards				2014, HB30/SB30	Proposed
106	720	Department of Behavioral Health and Developmental Services	Replace Facility Roofs and Building Envelopes				2014, HB30/SB30	Proposed
107	720	Department of Behavioral Health and Developmental Services	Replace Central State Hospital		2014, HB30/SB30			Proposed

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
108	720	Department of Behavioral Health and Developmental Services	Construct New Sexually Violent Predator Facility			2014, HB30/SB30		Proposed
109	778	Department of Forensic Services	Expand Western Forensic Laboratory and Office of the Chief Medical Examiner Facility	17978		2012, C-39.05	2013, C-39.40	Construction
110	778	Department of Forensic Services	Expand Central Forensic Laboratory and Office of the Chief Medical Examiner			2014, HB30/SB30		Proposed
111	799	Department of Corrections	Replace Roofs and HVAC-- Lawrenceville	18033			2012, C-38.10	Detailed planning
112	799	Department of Corrections	Replace Roofs-- Keen Mountain	18009			2012, C-38.10	Detailed planning
113	799	Department of Corrections	Replace Plumbing and Heating Systems--Baskerville	18032			2012, C-38.10	Detailed planning
114	799	Department of Corrections	Acquire new Richmond P&P District Office	18063			2013, C-39.40	Detailed planning
115	799	Department of Corrections	Construct James River Waterline	17913			2013, C-39.40	Construction
116	799	Department of Corrections	Upgrade Operational and Security Systems--Keen Mountain				2013, C-39.40	Proposed
117	799	Department of Corrections	Replace and Enhance Security Controls and Surveillance Systems--Sussex I and II				2014, HB30/SB30	Proposed
118	799	Department of Corrections	Replace Fire Alarms Systems				2014, HB30/SB30	Proposed
119	799	Department of Corrections	Renovate Buckingham Wastewater Treatment Plant			2014, HB30/SB30		Proposed
120	799	Department of Corrections	Replace Greensville Generators			2014, HB30/SB30		Proposed
121	912	Department of Veterans Services	Virginia War Memorial/DVS Offices and Parking	18010			2012, C-38.10	Paperwork not submitted by agency to DPB

STATUS OF CAPITAL PROJECTS, 2012-2014

Line #	Agency Code	Agency	Project Name	Project Code	Preplanning Auth.	Detailed Planning Auth.	Construction Auth.	Current Status (as of 2/3/2014)
122	912	Department of Veterans Services	Construct Hampton Roads Veterans Care Center				2013, C-39.40	Federal funding not yet approved
123	912	Department of Veterans Services	Construct Northern Virginia Veterans Care Center				2013, C-39.40	Federal funding not yet approved
124	935	Roanoke Higher Education Center	Waterproof Building	18020			2012, C-38.10	Construction
125	948	Southwest Virginia Higher Education Center	Construct Service Corridor, Storage Area, Replace Generator		2014, HB30/SB30			Proposed