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REAL ID  

• Committed to compliance with federal Act 
by October 2018 

• Requires specific requirements for 
issuance of licenses and ID cards to be 
accepted for federal purposes 

• Virginia continues progress - credentials 
accepted through this October 10 

• Anticipate extension decision soon 
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Path Forward 
• DMV has implemented most requirements; is 

working on final administration actions 
• Current and new credential holders will have a 

choice whether to obtain REAL ID or, in the case of 
current credential holders, to renew current standard 
credentials 

• Governor considering $20.7M in budget for line of 
credit  

• One-time $10 surcharge for REAL ID to fund 
implementation 
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Implications 

• Obtaining REAL ID requires in-person 
DMV visit and presentation of proof 
documents 

• DMV estimates 40% of current credential 
holders will apply for REAL ID in first 24 
months 

• Result would be 2.6M customers at DMV 
seeking REAL ID credentials 
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Key Costs 

• Scanning equipment for source 
documents 

• Electronic verification systems 
• Bandwidth upgrades 
• Vendor charges 
• Additional staff and overtime pay 
• Estimated total costs: $20.7M 
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Timeline 

• Commitment letter to DHS sent April 21, 
2017 

• Current deadline October 10, 2017, with 
enforcement grace-period until January 
2018; extension requested to October 1, 
2018 

• Go live target: October 1, 2018 
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Timeline 

• Factors affecting implementation: 
– DHS enforcement action modifications 
– DHS acceptance of DMV progress toward full 

implementation and granting further 
extensions 

– Funding – REAL ID separate from overall 
DMV budget situation 
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